From: Petersen, Chris

To: Webster. Susan
Subject: Re: Hope Schedule and update
Date: Monday, April 24, 2017 5:40:01 PM

Ronnie thinks We're okay
Sent from my iPhone
On Apr 24, 2017, at 3:28 PM, Webster, Susan <webster.susan@epa.gov> wrote:

Issue? Not on activity list for this week? We'd and Thursday....he wants to do site
walk...take some samples and get removal access from landowner?

Sent from my iPhone

Begin forwarded message:

From: "Brescia, Nicolas" <brescia.nicolas@epa.qov>
Date: April 24, 2017 at 2:48:44 PM CDT

To: "Webster, Susan" <webster.susan@epa.gov>
Subject: Hope Schedule and update

Hope Iron and Metal, Hope, AR: EPA and contractors plan to meet on site

the week of April 26" to discuss the work plan and to collect waste
samples. EPA will meet with the owner of the property and obtain
removal access. Site removal work is scheduled to begin on May 8, 2017
and should continue for approximately 8 weeks. (Crossland x2721)
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